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News

● Bill wants to have a review
● Steimel, Webber and one external reviewer.



  

Source Status

Device Status Comments
Source 20 April-- Arc current voltage same as BNL Installed. Problems with H- extraction.
Pulser Works.



  

LEBT Status

Device Status Comments
Solenoids With drafter
Power for solenoids Off the shelf supplies (500A)
Correctors

Waiting for experiments to complete
Waiting for spec sheet.

Complete 1st draft in 2 weeks

Calculations for 4” beampipe correctors needed
Einzel Lens
Pulser for Einzel Behlke switch $11.5k. 



  

MEBT Status

Device Status Comments
Quads Have laminations vendor. $30 to 40$k per magnet

Simulations being checked at TD
Buying from Japan with BNL Maybe

Power for quads Must have specs ok from (TD)
Buncher

Use linac quad supplies?
Power for buncher Use present buncher supply in the line.



  

RFQ Status

● PS for RFQ is at ANL.
● Bill has looked at it. Looks good. Paperwork done to 

bring it here.

● Source test area will be cleared to become 
RFQ test area.

● Still waiting for contract!
● Sole source paperwork sent out again (16 Apr 

2010).



  

RFQ reminders

● If Schempp is vendor
● Make sure that the vanes are cleaned! See ISIS 

email.
– Some cleaning details supplied by ISIS.

● Review and verify on site mechanical design and 
construction (already in contract). 

● Add current transformers at beginning and end 
of RFQ. (Save space in MEBT).
● Once vendor is finalized, we have to design “ends” 

of the vacuum structure.



  

Test Stand
● Room preparation

● After beam line layout (Kevin)
– Water – Jim Slazak
– Electrical – Jim Ranson

● Beam dump
● Jim Walton

– Data has been communicated to Jim. Will get back to us.

● Instrumentation (Vic)
● Wires
● Dipole for energy
● Faraday cup (longitudinal bunch length and charge)



  

Controls

● Mike Kucera will need to be involved.



  

Safety

● After beam line layout in test area.
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